CONTID: C20941

PCN: 20941-BID

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
Boulder (4 intersections) and Greeley (1 intersecti

PROJECT NO: STAR400-346

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0007 PROG

COFRS REPORTING CATEGORY: 4

TIME CHARGED: 100.0
on) PERCENT TIME:

DAYS
90.91

R4 FY17 SIGNAL POLE REPLACEMENT

NAME OF ROAD:

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:
W.L. CONTRACTORS, INC.

5920 LAMAR STREET

ARVAD; CO 80003

CURRENT PROJECT AMT: $ 1,275,753.93
AWARD PROJECT AMT:  $ 1,138,651.50
PERCENT COMPLETE: 99.77%
FUNDS AVAILABLE: $ 2,885.00
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(303)422-7985

WELD

PAY PERIOD ENDING 02/06/2018
DATE LET 12/15/2016
DATE AWARDED 01/10/2017

DATE CONTRACT EXECUTED 02/07/2017
DATE NOTICE TO PROCEED 02/07/2017

PARTICIPATING $ 0.00
NON-PARTICIPATING 1,272,868.93
TOTAL EARNINGS 1,272,868.93

STOCKPILED MATERIALS 22,066.00
GROSS EARNINGS 1,294,934.93
RETAINAGE -17,079.77
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,277,855.16
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,277,855.16
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 05/03/2018

07:47:20

SPEC YR: 2005

FACS REF NO:

110 WORK DAYS
95 WORK DAYS

DATE TIME STARTED 02/07/2017
DATE WORK BEGAN  08/14/2017
DATE TIME STOPPED 02/10/2018
DATE ACCEPTED 02/10/2018

305,710.00
305,710.00
-122,863.83
182,846.17
0.00
0.00

182,846.17
0.00

0.00

182,846.17

$ 182,846.17



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 3.000 0.000
EACH 3.000 255.00
85.00000 3.000 255.00
0010 202-00200 *Removal of Sidewalk 199.000 105.400
Sy 93.600 3,744.00
40.00000 199.000 7,960.00
0015 202-00203 *Removal of Curb and Gutter 124.000 119.000
LF 5.000 60.00
12.00000 124.000 1,488.00
0020 202-00206 *Removal of Concrete Curb Ramp 42.000 39.700
SY 2.300 103.50
45.00000 42.000 1,890.00
0025 202-00220 *Removal of Asphalt Mat 2.000 0.000
Sy 2.000 130.00
65.00000 2.000 130.00
0030 202-00250 *Removal of Pavement Marking 0.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0035 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 0.600
LS 0.400 8,690.00
21,725.00000 1.000 21,725.00
0045 203-01597 *Potholing 94.000 93.500
HOUR 0.500 82.50
165.00000 94.000 15,510.00
0050 203-02330 Laborer 0.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0055 208-00008 Erosion Log Type 2 (12 Inch) (9in) 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 Aggregate Bag 58.000 58.000
LF 0.000 0.00
13.00000 58.000 754.00
0065 208-00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
930.00000 4.000 3,720.00
0070 208-00053 Storm Drain Inlet Protection (Type I) 0.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 208-00054 Storm Drain Inlet Protection (Type II) 2.000 2.000
EACH 0.000 0.00
575.00000 2.000 1,150.00
0080 208-00056 Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 2.000 0.000
HOUR 2.000 450.00
225.00000 2.000 450.00
0090 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
215.00000 0.000 0.00
0095 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 210-00479 Reset Radio Communication Antenna 3.000 2.000
EACH 1.000 750.00
750.00000 3.000 2,250.00
0105 210-00845 Reset Traffic Signal Controller 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0110 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 2.000 0.000
Sy 2.000 600.00

300.00000 2.000 600.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 503-00018 Drilled Caisson (18 Inch) 33.000 33.000
LF 0.000 0.00
145.00000 33.000 4,785.00
0120 503-00024 Drilled Caisson (24 Inch) 13.000 13.000
LF 0.000 0.00
165.00000 13.000 2,145.00
0125 503-00036 Drilled Caisson (36 Inch) 199.000 199.000
LF 0.000 0.00
446.00000 199.000 88,754.00
0130 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0.000 0.00
555.00000 42.000 23,310.00
0135 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
625.00000 21.000 13,125.00
0140 607-11525 Fence (Plastic) 60.000 60.000
LF 0.000 0.00
5.00000 60.000 300.00
0145 608-00000 *Concrete Sidewalk 187.000 93.200
SY 93.800 20,167.00
215.00000 187.000 40,205.00
0150 608-00010 *Concrete Curb Ramp 38.000 35.500
SY 2.500 512.50
205.00000 38.000 7,790.00
0155 609-21010 *Curb and Gutter Type 2 (Section I-B) 100.000 95.000
LF 5.000 175.00
35.00000 100.000 3,500.00
0160 609-21020 *Curb and Gutter Type 2 (Section 11-B) 25.000 24.500
LF 0.500 25.00
50.00000 25.000 1,250.00
0165 610-00020 *Median Cover Material (Patterned Concrete) 769.000 400.300
SF 368.700 9,217.50

25.00000 769.000 19,225.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 612-00041 Delineator (Flexible) (Type I) 3.000 0.000
EACH 3.000 180.00
60.00000 3.000 180.00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 2,046.000 2,041.000
LF 5.000 60.00
12.00000 2,046.000 24,552.00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 3,280.000 3,270.000
LF 10.000 157.50
15.75000 3,280.000 51,660.00
0185 613-07002 Type Two Pull Box 16.000 9.000
EACH 7.000 4,900.00
700.00000 16.000 11,200.00
0190 613-07003 Type Three Pull Box 10.000 9.000
EACH 1.000 955.00
955.00000 10.000 9,550.00
0195 613-07034 Pull Box (24"x36"x18") 3.000 2.000
EACH 1.000 952.00
952.00000 3.000 2,856.00
0200 613-07038 Pull Box (36"x48"x18") 1.000 0.000
EACH 1.000 1,230.00
1,230.00000 1.000 1,230.00
0205 613-10000 Wiring 1.000 0.600
LS 0.400 10,600.00
26,500.00000 1.000 26,500.00
0210 613-13000 Luminaire (LED) 21.000 16.000
EACH 5.000 5,540.00
1,108.00000 21.000 23,268.00
0215 613-32300 Light Standard Steel (30 Foot) 2.000 1.000
EACH 1.000 2,500.00
2,500.00000 2.000 5,000.00
0215 MATERIAL ALLOWANCE Light pole stockpile 1.000
EACH -1.000 -2,455.00

2,455.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 613-40000 Concrete Foundation Pad 1.000 0.000
EACH 1.000 1,250.00
1,250.00000 1.000 1,250.00
0225 613-80130 Service Meter Cabinet 5.000 4.000
EACH 1.000 6,100.00
6,100.00000 5.000 30,500.00
0230 614-00025 Sign Panel (Class I) (Install Only) 103.000 50.300
SF 52.700 1,317.50
25.00000 103.000 2,575.00
0235 614-00027 Sign Panel (Class II) (Install Only) 63.000 45.000
SF 18.000 450.00
25.00000 63.000 1,575.00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 29.000 19.000
EACH 10.000 5,750.00
575.00000 29.000 16,675.00
0245 614-70200 Accessible Pedestrian Signal 8.000 2.000
EACH 6.000 10,770.00
1,795.00000 8.000 14,360.00
0250 614-70336 Traffic Signal Face (12-12-12) 55.000 39.000
EACH 16.000 10,800.00
675.00000 55.000 37,125.00
0255 614-70448 Traffic Signal Face (12-12-12-12) 9.000 5.000
EACH 4.000 4,100.00
1,025.00000 9.000 9,225.00
0260 614-70560 Traffic Signal Face (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0265 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 1.000 15,890.00
15,890.00000 1.000 15,890.00
0270 614-72860 Pedestrian Push Button 12.000 12.000
EACH 0.000 0.00

260.00000 12.000 3,120.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0275 614-72863

0280 614-72866

0285 614-72887

0285

0290 614-81135

0290

0295 614-81145

0295

0300 614-81150

0300

0305 614-81155

C20941
20941-BID
STAR400-346

ROADWAY

Pedestrian Push Button Post Assembly

ITEM
DESCRIPTION

Fire Preemption Unit and Timer

Microwave Vehicle Radar Detector

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.000
EACH
1,453.00000

1.000
EACH
3,612.00000

11.000
EACH
7,659.00000

MATERIAL ALLOWANCE Microwave Radar Detectors

Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm)

EACH
5,665.45455

4.000
EACH
13,074.00000

MATERIAL ALLOWANCE 35ft mast stockpile

Traffic Signal-Light Pole Steel (1-45 Foot Mast

EACH
38,976.00000

Arm) 1.000
EACH
14,828.00000

MATERIAL ALLOWANCE 45ft mast arm stockpile

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm)

EACH
22,066.00000

3.000
EACH
14,885.00000

MATERIAL ALLOWANCE 50ft mast arm stockpile

Traffic Signal-Light Pole Steel (1-55 Foot Mast

EACH
22,154.00000

Arm) 2.000
EACH
16,298.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

5.000
2.000
7.000

0.000
1.000
1.000

7.000
4.000
11.000

4.000
-4.000
0.000

2.000
2.000
4.000

2.000
-2.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
1.000
2.000

Page 7

ESTIMATE RUN 05/03/2018

AMOUNT
THIS
PERIOD

2,906.00

3,612.00

30,636.00

-22,661.83

26,148.00

-77,952.00

16,298.00

07:47:20

CUMULATIVE
AMOUNT

10,171.00

3,612.00

84,249.00

0.00

52,296.00

0.00

14,828.00

22,066.00

29,770.00

0.00

32,596.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0305

0310

614-81165

0315

614-81170

0315

0320

614-84100

0325

614-86105

0330

614-86240

0335

614-86715

0340

614-86800

0345

625-00000

0350 626-00000

C20941
20941-BID
STAR400-346

ROADWAY

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

MATERIAL ALLOWANCE 55' mast arm stockpile

Traffic Signal-Light Pole Steel (1-65 Foot Mast

Traffic Signal-Light Pole Steel (1-70 Foot Mast

Arm)

Arm)

MATERIAL ALLOWANCE 70ft mast arm stockpile

Traffic Signal Pedestal Pole Aluminum

Telemetry (Field)

Traffic Signal Controller (Type 170)

Traffic Signal Equipment

Uninterrupted Power Supply

*Construction Surveying

*Mobilization

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
12,180.00000

1.000
EACH
22,429.00000

1.000
EACH
26,451.00000

EACH
19,795.00000

1.000
EACH
2,675.00000

1.000
EACH
4,365.00000

1.000
EACH
3,590.00000

11.000
EACH
2,860.00000

1.000
EACH
8,115.00000

1.000
LS
10,000.00000

1.000
LS
100,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.000
1.000
1.000

1.000
-1.000
0.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
1.000
1.000

9.000
2.000
11.000

0.000
1.000
1.000

0.900
0.100
1.000

1.000
0.000
1.000

Page 8
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
22,429.00
26,451.00
26,451.00
-19,795.00
0.00
2,675.00
2,675.00
4,365.00
4,365.00
3,590.00
3,590.00
5,720.00
31,460.00
8,115.00
8,115.00
1,000.00
10,000.00
0.00
100,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0355 626-01104

0360

630-00000

0365

630-00003

0370

630-00007

0375

630-00012

0380

630-80335

0385

630-80341

0390

630-80342

0395

630-80355

0400

630-80358

0405 630-80360

C20941
20941-BID
STAR400-346

ITEM
DESCRIPTION

ROADWAY

*Public Information Services (Tier 1V)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management

*Barricade (Type 3 M-A) (Temporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portable Message Sign Panel

*Advance Warning Flashing or Sequencing Arrow P

Type)

*Drum Channelizing Device

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
9,000.00000
1,146.000
HOUR
30.00000
90.000
HOUR
107.00000
75.000
DAY
130.00000
102.000
DAY
913.00000
0.000
EACH
650.00000
12.000
EACH
45.00000
57.000
EACH
65.00000
2.000
EACH
1,300.00000
anel (C 4.000
EACH
1,300.00000
80.000
EACH

32.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.900
0.100
1.000

1,015.000
131.000
1,146.000

59.000
31.000
90.000

56.000
19.000
75.000

82.000
20.000
102.000

0.000
0.000
0.000

2.000
10.000
12.000

23.500
33.500
57.000

1.000
1.000
2.000

2.000
2.000
4.000

20.000
60.000
80.000

Page 9
ESTIMATE RUN 05/03/2018

07:47:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
900.00
9,000.00
3,930.00
34,380.00
3,317.00
9,630.00
2,470.00
9,750.00
18,260.00
93,126.00
0.00
0.00
450.00
540.00
2,177.50
3,705.00
1,300.00
2,600.00
2,600.00
5,200.00
1,920.00
2,560.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20941-BID ESTIMATE RUN 05/03/2018

PROJECT: STAR400-346 ESTIMATE NO: 0007 07:47:20
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 630-80380 *Traffic Cone 80.000 40.000
EACH 40.000 520.00
13.00000 80.000 1,040.00
0415 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
390.00000 0.000 0.00
0420 630-86810 Traffic Signal (Temporary) 1.000 0.500
EACH 0.500 4,385.50
8,771.00000 1.000 8,771.00
0421 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A Minor Contract Revisions 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70023 F/A On-The-Job Trainee 244.000 244.000
FA 0.000 0.00
1.00000 244.000 244.00
0445 700-70190 F/A Electric Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70074 F/A Obtain Power from CO#003 52,383.930 52,383.930
FA 0.000 0.00

1.00000 52,383.930 52,383.93



CONTID:
PCN:
PROJECT:

C20941
20941-BID
STAR400-346

ESTIMATE NO: 0007

COLORADO DEPARTMENT OF TRANSPORTATION

Page 11
ESTIMATE RUN 05/03/2018

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

0460 614-81160

0465 202-00828

0470 613-10000

0475 625-00001

0480 626-00000

0485 626-01104

ROADWAY

Sig-Light Pole Steel (1-60 Ft)

Rem Traf Sig Equipment

Wiring

Const Surveying (Hour)

Mobilization

Public Info Services (Tier IV)

1.000
EACH
23,170.00000

1.000
LS
1,500.00000
1.000
LS
4,505.00000
4.000
HOUR
150.00000
0.000
LS
17,000.00000
1.000
LS
1,530.00000
CAT 0200

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

1.000
0.000
1.000

1.000
0.000
1.000

CURRENT AMT$ 1,275,753.93

PROJECT TOTAL CURRENT AMT $ 1,275,753.93

07:47:20
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
23,170.00
0.00
1,500.00
0.00
4,505.00
0.00
600.00
0.00
17,000.00
0.00
1,530.00

182,846.17 $ 1,294,934.93



